COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/13/2003

ESTIMATE SUMMARY 13:38:02
CONTID: C13390 ESTIMATE NO: 0028 PROG SPEC YR: 1998
PCN: 13390-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 441.0 DAYS TIME ALLOW: 566 WORK DAYS
INTERSTATE 25 - NEVADA/TEJON INTERCHANGE PERCENT TIME: 77.92 ORIG TIME ALLOW: 620 WORK DAYS

PROJECT NO: IM 0252-342
INTERSTATE 25 - NEVADA/TEJON INTERCHANGE
NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/31/2003 DATE TIME STARTED 02/26/2001
9002 N. MOORE RD. DATE LET 01/11/2001 DATE WORK BEGAN
DATE AWARDED 02/02/2001 DATE TIME STOPPED 05/20/2004
DATE CONTRACT EXECUTED 02/15/2001 DATE ACCEPTED 05/20/2004
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED  02/26/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  28,757,420.76  PARTICIPATING $  20,563,597.23 $ 509,236.24
AWARD PROJECT AMT: $ 26,646,684.28 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.51% TOTAL EARNINGS 20,563,597.23 509,236.24
FUNDS AVAILABLE: $ 819382353 STOCKPILED MATERIALS 402,814.50 -86,905.31
GROSS EARNINGS 20,966,411.73 422,330.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -117,588.21 -2,280.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 20,848,823.52 420,050.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 20,848,823.52 420,050.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 420,050.36
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CONTID: C13390 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00195 *REMOVAL OF MEDIAN COVER 1,330.000 1,330.000
M2 0.000 0.00
5.15000 1,330.000 6,849.50
0065 202-00200 *REMOVAL OF SIDEWALK 2,409.000 2,221.840
M2 46.800 351.94
7.52000 2,268.640 17,060.17
0070 202-00203 *REMOVAL OF CURB AND GUTTER 4,518.000 4,297.060
M 30.800 425.04
13.80000 4,327.860 59,724.47
0075 202-00210 *REMOVAL OF CONCRETE PAVEMENT 2,173.000 1,839.400
M2 0.000 0.00
4.12000 1,839.400 7,578.33
0080 202-00220 *REMOVAL OF ASPHALT MAT 133,242.000 104,275.884
M2 0.000 0.00
2.58000 104,275.884 269,031.78
0085 202-00250 *REMOVAL OF PAVEMENT MARKING 2,592.000 1,118.720
M2 23.560 522.33
22.17000 1,142.280 25,324.35
0090 202-00700 *REMOVAL OF LIGHT STANDARD 84.000 74.000
EACH 1.000 103.00
103.00000 75.000 7,725.00
0095 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 8.000 4.000
EACH 0.000 0.00
4,120.00000 4.000 16,480.00
0100 202-00810 *REMOVAL OF GROUND SIGN 94.000 74.000
EACH 0.000 0.00
103.00000 74.000 7,622.00
0105 202-00821 *REMOVAL OF SIGN PANEL 15.000 12.000
EACH 0.000 0.00
103.00000 12.000 1,236.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.660
LS 0.000 0.00

30,900.00000

0.660

20,394.00
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
2,060.00000 2.000 4,120.00
0120 202-01000 *REMOVAL OF FENCE 800.000 650.950
M 44.200 1,866.57
42.23000 695.150 29,356.18
0125 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,648.000 1,912.000
M 0.000 0.00
8.65000 1,912.000 16,538.80
0130 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,229.000 1,186.520
M 0.000 0.00
8.73000 1,186.520 10,358.32
0135 202-01300 *REMOVAL OF END ANCHORAGE 31.000 26.000
EACH 2.000 216.30
108.15000 28.000 3,028.20
0140 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
1,052.66000 1.000 1,052.66
0145 202-04005 *CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
66.95000 0.000 0.00
0150 202-05150 *SANDBLASTING 1,285.000 0.000
M2 0.000 0.00
8.24000 0.000 0.00
0155 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 248,340.000 220,849.100
M3 11,522.000 68,786.34
5.97000 232,371.100 1,387,255.47
0160 203-01597 POTHOLING 108.000 92.500
HOUR 4.000 515.76
128.94000 96.500 12,442.71
0165 206-00000 STRUCTURE EXCAVATION 1,566.000 957.000
M3 0.000 0.00
7.45000 957.000 7,129.65
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 *TOPSOIL 0.000 0.000
M3 0.000 0.00
8.24000 0.000 0.00
0175 208-00011 *EROSION BALES (WEED FREE) 110.000 33.000
EACH 0.000 0.00
11.56000 33.000 381.48
0180 208-00020  *SILT FENCE 1,333.000 1,303.090
M 0.000 0.00
3.91000 1,303.090 5,095.08
0185 208-00050 *STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
168.10000 0.000 0.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
11,745.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.810
LS 0.030 416.33
13,877.75000 0.840 11,657.31
0200 210-00030 *RESET WATER SERVICE 15.000 15.000
EACH 0.000 0.00
988.80000 15.000 14,832.00
0205 210-00750 *RESET LIGHT STANDARD 38.000 15.500
EACH 0.000 0.00
824.00000 15.500 12,772.00
0210 210-00810 *RESET GROUND SIGN 6.000 2.000
EACH 0.000 0.00
257.50000 2.000 515.00
0215 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
206.00000 0.000 0.00
0220 210-04010 *ADJUST MANHOLE 20.000 3.000
EACH 4.000 1,442.00
360.50000 7.000 2,523.50
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PCN: 13390-BID ESTIMATE RUN 02/13/2003

PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 210-04016 *MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,253.00000 1.000 5,253.00
0230 210-04050 *ADJUST VALVE BOX 7.000 0.000
EACH 0.000 0.00
164.80000 0.000 0.00
0235 212-00006 *SEEDING (NATIVE) 14.200 3.986
HA 0.000 0.00
2,053.92000 3.986 8,186.93
0240 212-00015 *SEEDING (FORBS) 0.000 0.000
KG 0.000 0.00
115.57000 0.000 0.00
0245 213-00003 *MULCHING (WEED FREE) 13.100 3.196
HA 0.000 0.00
761.69000 3.196 2,434.36
0250 213-00005 *MULCHING (DECORATIVE) 0.000 0.000
M3 0.000 0.00
96.66000 0.000 0.00
0255 213-00008 *MULCHING (WOOD CHIP) 0.000 0.000
M3 0.000 0.00
40.97000 0.000 0.00
0260 213-00061 *MULCH TACKIFIER 2,390.000 669.715
KG 0.000 0.00
4.04000 669.715 2,705.65
0265 214-00000 *LANDSCAPE MAINTENANCE 0.000 0.000
LS 0.000 0.00
113,464.80000 0.000 0.00
0270 214-00230 *DECIDUOUS TREE (75 MM CALIPER) 30.000 0.000
EACH 0.000 0.00
604.10000 0.000 0.00
0275 214-00260 *DECIDUOUS TREE (1.8 METER) 0.000 0.000
EACH 0.000 0.00

346.70000 0.000 0.00
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000 0.000
EACH 0.000 0.00
26.53000 0.000 0.00
0285 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000 0.000
EACH 0.000 0.00
48.33000 0.000 0.00
0290 214-00810 *GROUND COVER VINES (NO. 1 CONTAINER) 0.000 0.000
EACH 0.000 0.00
13.45000 0.000 0.00
0295 216-00025 *SOIL RETENTION BLANKET (JUTE) 0.000 0.000
M2 0.000 0.00
1.84000 0.000 0.00
0300 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.04000 0.000 0.00
0305 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.05000 0.000 0.00
0310 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,631.78000 1.000 3,631.78
0315 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
42.23000 0.000 0.00
0320 250-00110 *HEALTH AND SAFETY OFFICER 14.000 13.500
HOUR 0.000 0.00
78.53000 13.500 1,060.16
0325 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 4,507.000 4,507.000
T 0.000 0.00
9.01000 4,507.000 40,608.07
0330 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,475.800 1,170.891
T 0.000 0.00
148.41000 1,170.891 173,771.93
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 34,500.000 14,435.963
T 0.000 0.00
41.29000 14,435.963 596,060.91
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 55,591.000 12,852.107
L 0.000 0.00
0.26000 12,852.107 3,341.55
0345 412-00600 *CONCRETE PAVEMENT (150 MM) 425.000 425.200
M2 0.000 0.00
37.44000 425.200 15,919.49
0350 412-00750 *CONCRETE PAVEMENT (190 MM) 2,789.000 0.000
M2 0.000 0.00
47.43000 0.000 0.00
0355 412-00825 *CONCRETE PAVEMENT (210 MM) 18,421.000 11,207.500
M2 188.000 9,853.08
52.41000 11,395.500 597,238.16
0360 412-00905 *CONCRETE PAVEMENT (230 MM) 20,436.000 9,929.000
M2 0.000 0.00
38.16000 9,929.000 378,890.64
0365 412-01150 *CONCRETE PAVEMENT (290 MM) 30,431.000 15,647.000
M2 0.000 0.00
46.42000 15,647.000 726,333.74
0365 MATERIAL ALLOWANCE REINFORCING STEEL BASKETS 14,247.999
M2 0.000 0.00
3.17300 14,247.999 45,208.90
0370 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,276.000 1,072.000
M2 204.000 599.76
2.94000 1,276.000 3,751.44
0375 420-00200 *GEOTEXTILE (WEED BARRIER) 0.000 0.000
M2 0.000 0.00
1.68000 0.000 0.00
0380 503-00042 *DRILLED CAISSON (1050 MM) 11.000 0.000
M 5.500 3,077.03
559.46000 5.500 3,077.03
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PCN: 13390-BID ESTIMATE RUN
PROJECT: IM 0252-342 ESTIMATE NO: 0028
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 MATERIAL ALLOWANCE DRILLED CAISSON 1050 MM 11.000
M -5.500 -1,051.75
191.22700 5.500 1,051.75
0385 503-00048 *DRILLED CAISSON (1200 MM) 34.000 0.000
M 32.781 22,917.85
699.12000 32.781 22,917.85
0390 503-00054 *DRILLED CAISSON (1350 MM) 96.000 0.000
M 85.123 60,971.90
716.28000 85.123 60,971.90
0390 MATERIAL ALLOWANCE REINFORCING STEEL 94.600
M -85.123 -5,464.12
64.19100 9.477 608.34
0395 506-00010 RIPRAP (SPECIAL) 52.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
0400 506-00212 RIPRAP (300 MM) 71.000 12.000
M3 0.000 0.00
67.98000 12.000 815.76
0405 506-00218 RIPRAP (450 MM) 211.000 0.000
M3 0.000 0.00
60.77000 0.000 0.00
0410 507-00000 *CONCRETE SLOPE AND DITCH PAVING 220.000 102.600
M3 0.000 0.00
490.26000 102.600 50,300.68
0415 603-01185 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,185.000 961.400
M 0.000 0.00
111.24000 961.400 106,946.14
0420 603-01245 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 266.000 87.710
M 0.000 0.00
123.60000 87.710 10,840.96
0425 603-01365 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 281.000 246.360
M 0.000 0.00
272.95000 246.360 67,243.96
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 603-01545 *1350 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 129.000 0.000
M 0.000 0.00
484.10000 0.000 0.00
0435 603-05018 *450 MM REINFORCED CONCRETE END SECTION 24.000 11.000
EACH 0.000 0.00
473.80000 11.000 5,211.80
0440 603-05024 *600 MM REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
607.70000 1.000 607.70
0445 603-05054 *1350 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
2,163.00000 0.000 0.00
0450 603-70603 *1800X900 MM CONCRETE BOX CULVERT (PRECAST) 114.500 84.000
M 0.000 0.00
690.10000 84.000 57,968.40
0455 604-00305 *INLET TYPE C (2 M) 5.000 2.000
EACH 0.000 0.00
2,163.00000 2.000 4,326.00
0455 MATERIAL ALLOWANCE INLET TY. C (I-N3) 0.500
EACH 0.000 0.00
985.00000 0.500 492.50
0460 604-00310 *INLET TYPE C (4 M) 2.000 2.000
EACH 0.000 0.00
3,296.00000 2.000 6,592.00
0465 604-13005 *INLET TYPE 13 (2 M) 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0470 604-13010 *INLET TYPE 13 (4 M) 0.000 0.000
EACH 0.000 0.00
5,356.00000 0.000 0.00
0475 604-19105 *INLET TYPER L 1.5 (2 M) 12.000 8.000
EACH 0.000 0.00
3,605.00000 8.000 28,840.00
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PROJECT: IM 0252-342 ESTIMATE NO: 0028
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 MATERIAL ALLOWANCE PRECAST INLETTY.RL 1.5 (2 M) 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0475 MATERIAL ALLOWANCE PRECAST INLETTY.R L 1.5 (2 M) 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0475 MATERIAL ALLOWANCE PRECAST INLETTY.RL 1.5 (2 M) 3.500
EACH 0.000 0.00
2,100.00000 3.500 7,350.00
0480 604-19110 *INLET TYPER L 1.5 (4 M) 3.000 2.000
EACH 0.000 0.00
4,429.00000 2.000 8,858.00
0480 MATERIAL ALLOWANCE INLET TY R L1.5 (4M) 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0485 604-19205 *INLET TYPER L3 (2 M) 2.000 2.000
EACH 0.000 0.00
5,356.00000 2.000 10,712.00
0485 MATERIAL ALLOWANCE PRECAST INLET TY. R L 3 (2M) 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0490 604-19305 *INLET TYPER L 4.5 (2 M) 3.000 3.000
EACH 0.000 0.00
5,489.90000 3.000 16,469.70
0490 MATERIAL ALLOWANCE PRECAST INLET TY. R L 4.5 (2 M) 0.000
EACH 0.000 0.00
3,720.00000 0.000 0.00
0495 604-30005 *MANHOLE SLAB BASE (2 M) 5.000 4.000
EACH 0.000 0.00
2,667.70000 4.000 10,670.80
0500 604-30010 *MANHOLE SLAB BASE (4 M) 6.000 1.000
EACH 0.000 0.00
5,768.00000 1.000 5,768.00
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PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,514.000 608.000
M 0.000 0.00
36.36000 608.000 22,106.88
0510 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 1,923.000 0.000
M 0.000 0.00
119.63000 0.000 0.00
0515 606-01340 *END ANCHORAGE TYPE 3D 10.000 3.000
EACH 0.000 0.00
458.35000 3.000 1,375.05
0520 606-01370 *END ANCHORAGE TYPE 3G 2.000 1.000
EACH 0.000 0.00
803.40000 1.000 803.40
0525 606-01380 *END ANCHORAGE TYPE 3H 2.000 1.000
EACH 0.000 0.00
504.70000 1.000 504.70
0530 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 3.000
EACH 0.000 0.00
1,236.00000 3.000 3,708.00
0535 607-00000 *LINE POST 4.000 0.000
EACH 0.000 0.00
55.62000 0.000 0.00
0540 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
211.15000 0.000 0.00
0545 607-11580 *FENCE (TEMPORARY) 178.000 178.000
M 0.000 0.00
12.51000 178.000 2,226.78
0550 607-53172 *FENCE CHAIN LINK (1800 MM) 15.000 0.000
M 0.000 0.00
76.22000 0.000 0.00
0555 608-00000 *CONCRETE SIDEWALK 2,757.000 1,243.920
M2 0.000 0.00

25.04000

1,243.920

31,147.76
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PCN: 13390-BID ESTIMATE RUN 02/13/2003

PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 608-00010 *CONCRETE CURB RAMP 281.000 154.240
M2 0.000 0.00
61.60000 154.240 9,501.18
0565 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 134.000 0.000
M 103.800 4,251.65
40.96000 103.800 4,251.65
0570 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,289.000 1,172.000
M 0.000 0.00
29.70000 1,172.000 34,808.40
0575 609-24002 *GUTTER TYPE 2 (600 MM) 155.000 155.000
M 0.000 0.00
24.00000 155.000 3,720.00
0580 609-24006 *GUTTER TYPE 2 (1800 MM) 0.000 0.000
M 0.000 0.00
47.99000 0.000 0.00
0585 612-00001 *DELINEATOR (TYPE I) 138.000 0.000
EACH 0.000 0.00
16.48000 0.000 0.00
0590 612-00002 *DELINEATOR (TYPE Il) 59.000 0.000
EACH 0.000 0.00
18.54000 0.000 0.00
0595 612-00003 *DELINEATOR (TYPE IlI) 17.000 0.000
EACH 0.000 0.00
20.60000 0.000 0.00
0600 612-00021 *DELINEATOR (TYPE I) (BARRIER) 25.000 0.000
EACH 0.000 0.00
15.45000 0.000 0.00
0605 612-00060 REFLECTOR (MEDIAN BARRIER) 0.000 0.000
EACH 0.000 0.00
16.48000 0.000 0.00
0610 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,125.000 241.600
M 0.000 0.00

43.26000 241.600 10,451.62



CONTID: C13390 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0615 613-01125 *31 MM ELECTRICAL CONDUIT (PLASTIC) 394.000 365.000
M 0.000 0.00
25.24000 365.000 9,212.60
0620 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 12,808.000 1,906.300
M 108.000 667.44
6.18000 2,014.300 12,448.37
0625 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,774.000 1,048.500
M 0.000 0.00
12.36000 1,048.500 12,959.46
0630 613-10000 *WIRING 0.500 0.200
LS 0.000 0.00
65,920.00000 0.200 13,184.00
0635 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 9.000 6.000
EACH 0.000 0.00
1,236.00000 6.000 7,416.00
0640 613-34351 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (1 ARM ) 20.000 3.000
EACH 0.000 0.00
1,545.00000 3.000 4,635.00
0640 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE Cc)@@) 17.000
EACH 0.000 0.00
1,106.91000 17.000 18,817.47
0645 613-34352 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (2 ARM ) 19.000 0.000
EACH 0.000 0.00
1,854.00000 0.000 0.00
0645 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE C) () 19.000
EACH 0.000 0.00
1,117.76000 19.000 21,237.44
0650 613-40000 *CONCRETE FOUNDATION PAD 42.000 19.000
EACH 0.000 0.00
463.50000 19.000 8,806.50
0650 MATERIAL ALLOWANCE CONCRETE FOUNDATION PAD 10.000
EACH 0.000 0.00
225.18000 10.000 2,251.80
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0655 613-50150 *SECONDARY SERVICE PEDESTAL 6.000 0.000
EACH 0.000 0.00
824.00000 0.000 0.00
0660 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 85.000 13.000
EACH 0.000 0.00
412.00000 13.000 5,356.00
0660 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 72.000
W,
) EACH 0.000 0.00
163.50000 72.000 11,772.00
0665 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 48.000 0.000
EACH 0.000 0.00
618.00000 0.000 0.00
0670 614-00011 *SIGN PANEL (CLASS 1) 68.000 6.520
M2 0.000 0.00
151.61000 6.520 988.50
0670 MATERIAL ALLOWANCE SIGN PANEL (CL 1) 45.990
M2 0.000 0.00
72.60000 45.990 3,338.87
0675 614-00012 *SIGN PANEL (CLASS 1) 54.000 4.770
M2 0.000 0.00
162.05000 4.770 772.98
0675 MATERIAL ALLOWANCE SIGN PANEL (CL I1) 50.340
M2 0.000 0.00
123.75000 50.340 6,229.58
0680 614-00013 *SIGN PANEL (CLASS IlI) 345.000 0.000
M2 0.000 0.00
218.36000 0.000 0.00
0685 614-00200 *STEEL SIGN POST (U-2) 21.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
0690 614-01026 *STEEL SIGN POST (W 250X39) 37.000 0.000
M 0.000 0.00
127.72000 0.000 0.00
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0695 614-01226 *STEEL SIGN POST (W 310X39) 83.000 0.000
M 0.000 0.00
138.02000 0.000 0.00
0700 614-01502 *STEEL SIGN POST (50 MM ROUND) 152.000 15.400
M 0.000 0.00
77.25000 15.400 1,189.65
0705 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 179.000 24.700
M 0.000 0.00
98.78000 24.700 2,439.87
0710 614-03006 *CONCRETE FOOTING (TYPE 6) 7.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0715 614-03007 *CONCRETE FOOTING (TYPE 7) 8.000 0.000
EACH 0.000 0.00
1,133.00000 0.000 0.00
0720 614-07000 *MASK SIGN LEGEND 7.000 3.000
EACH 0.000 0.00
1,133.00000 3.000 3,399.00
0725 614-10123 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
9,270.00000 0.000 0.00
0730 614-10130 *ILLUMINATED SIGN 12.000 3.000
EACH 0.000 0.00
1,545.00000 3.000 4,635.00
0730 MATERIAL ALLOWANCE ILLUMINATED 5.000
SIGNS(NEV./ARV.-4)(ARV./TEJ.-1)
EACH 0.000 0.00
750.00000 5.000 3,750.00
0735 614-10750 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 3.000 0.000
FRAME)
EACH 0.000 0.00
35,998.50000 0.000 0.00
0740 614-10850 *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
40,685.00000 0.000 0.00
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0745 614-10900 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METE R 2.000 0.000
FRAME)
EACH 0.000 0.00
43,569.00000 0.000 0.00
0750 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
36,874.00000 0.000 0.00
0755 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER  FRAME) 4.000 0.000
EACH 0.000 0.00
22,042.00000 0.000 0.00
0760 614-70117 *PEDESTRIAN SIGNAL FACE (400) 36.000 14.000
EACH 0.000 0.00
412.00000 14.000 5,768.00
0760 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 2.000
EACH 0.000 0.00
210.00000 2.000 420.00
0765 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 73.000 7.000
EACH 0.000 0.00
515.00000 7.000 3,605.00
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300 -300) 12.000
EACH 0.000 0.00
365.00000 12.000 4,380.00
0770 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 13.000 3.000
EACH 0.000 0.00
824.00000 3.000 2,472.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 5.000
(300-300-300-300-300)
EACH 0.000 0.00
730.00000 5.000 3,650.00
0775 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 3.000
EACH 0.000 0.00
5,253.00000 3.000 15,759.00
0775 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000
EACH 0.000 0.00
4,295.00000 1.000 4,295.00
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0780 614-72891  *TELEPHONE INTERCONNECT WIRE 450.000 0.000
M 0.000 0.00
20.60000 0.000 0.00
0785 614-81000  *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000 0.000
EACH 0.000 0.00
24,720.00000 0.000 0.00
0790 614-81010  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000 0.000
EACH 0.000 0.00
16,480.00000 0.000 0.00
0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE (1 ) 0.000
EACH 0.000 0.00
13,928.72000 0.000 0.00
0795 614-81020  *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000
EACH 0.000 0.00
19,116.80000 0.000 0.00
0800 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 8.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0805 614-86001  *TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000 0.000
LS 0.000 0.00
8,343.00000 0.000 0.00
0810 614-86240  *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000 0.000
EACH 0.000 0.00
8,549.00000 0.000 0.00
0815 619-06080  *DN200 DUCTILE IRON PIPE 85.000 85.210
M 0.000 0.00
309.00000 85.210 26,329.89
0820 619-06120  *DN300 DUCTILE IRON PIPE 9.780 9.780
M 0.000 0.00
339.90000 9.780 3,324.22
0825 619-10120  *DN300 WELDED STEEL PIPE 4.000 4.000
M 0.000 0.00
710.70000 4.000 2,842.80
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0830 619-10240 *DN600 WELDED STEEL PIPE 29.000 29.000
M 0.000 0.00
628.30000 29.000 18,220.70
0835 619-50480 *DN150 PLASTIC PIPE 75.000 75.040
M 0.000 0.00
108.15000 75.040 8,115.58
0840 619-50640  *DN200 PLASTIC PIPE 560.000 560.000
M 0.000 0.00
96.82000 560.000 54,219.20
0845 619-50960 *DN300 PLASTIC PIPE 237.000 237.000
M 0.000 0.00
138.02000 237.000 32,710.74
0850 619-75048 *DN150 GATE VALVE 10.000 10.000
EACH 0.000 0.00
916.70000 10.000 9,167.00
0855 619-75064 *DN200 GATE VALVE 17.000 17.000
EACH 0.000 0.00
1,133.00000 17.000 19,261.00
0860 619-75096 *DN300 GATE VALVE 10.000 10.000
EACH 0.000 0.00
1,957.00000 10.000 19,570.00
0865 619-78042 *DN132 FIRE HYDRANT 5.000 5.000
EACH 0.000 0.00
3,914.00000 5.000 19,570.00
0870 621-00450 *DETOUR PAVEMENT 11,439.000 10,506.770
M2 625.000 19,318.75
30.91000 11,131.770 344,083.01
0875 626-00000 *MOBILIZATION 0.950 0.950
LS 0.000 0.00
,600,000.00000 0.950 1,520,000.00
0880 627-00001 *PAVEMENT MARKING PAINT 1,129.000 1,024.000
L 0.000 0.00
70.04000 1,024.000 71,720.96
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0885 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
23.69000 0.000 0.00
0890 627-00005 *EPOXY PAVEMENT MARKING 2,602.000 3,529.340
L 308.500 9,532.65
30.90000 3,837.840 118,589.26
0895 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 138.000 0.000
M2 0.000 0.00
98.88000 0.000 0.00
0900 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 223.000 0.000
M2 0.000 0.00
98.88000 0.000 0.00
0905 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 459.000 0.000
M2 0.000 0.00
103.00000 0.000 0.00
0910 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 95.000 0.000
(WORD-SYMBOL) M2 0.000 0.00
218.36000 0.000 0.00
0915 630-00002 *TRAFFIC CONTROL SUPERVISOR 670.000 467.000
DAY 19.000 10,372.10
545.90000 486.000 265,307.40
0920 630-00007 *TRAFFIC CONTROL INSPECTION 306.000 205.000
DAY 6.000 988.80
164.80000 211.000 34,772.80
0925 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
370.80000 2.000 741.60
0930 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 6.500
EACH 0.000 0.00
267.80000 6.500 1,740.70
0935 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 104.000 52.000
EACH 0.000 0.00
87.55000 52.000 4,552.60
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0940 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 41.000
EACH 0.000 0.00
200.85000 41.000 8,234.85
0945 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
237.93000 13.000 3,093.09
0950 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 1.330
M2 5.370 553.11
103.00000 6.700 690.10
0955 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 4.000
EACH 0.000 0.00
14,832.00000 4.000 59,328.00
0960 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 5.000 2.500
TYPE
) EACH 0.000 0.00
2,570.88000 2.500 6,427.20
0965 630-80360 *DRUM CHANNELIZING DEVICE 568.000 284.000
EACH 0.000 0.00
67.98000 284.000 19,306.32
0970 630-80370 CONCRETE BARRIER (TEMPORARY) 6,434.000 4,445.850
M -357.500 -15,061.48
42.13000 4,088.350 172,242.19
0975 630-80378 GLARE SCREEN (TEMPORARY) 0.000 0.000
M 0.000 0.00
6.18000 0.000 0.00
0980 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
14.42000 100.000 1,442.00
0985 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
4,532.00000 2.500 11,330.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0995 700-70011 F/A PARTNERING 481.220 481.220
FA 0.000 0.00
1.00000 481.220 481.22
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70014 F/A INCENTIVE (LANDSCAPE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70020 F/A ON-THE-JOB TRAINEE 6,454.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1020 700-70022 F/A OJT PILOT 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 26,283.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 20,318.880 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70035 F/A DEWATERING 19,883.800 19,652.800
FA 0.000 0.00
1.00000 19,652.800 19,652.80
1045 700-70035 F/A GRAFFITTI REMOVAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C13390 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 13390-BID ESTIMATE RUN 02/13/2003
PROJECT: IM 0252-342 ESTIMATE NO: 0028 13:38:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1050 700-70380 F/A EROSION CONTROL 50,842.850 48,603.840
FA 0.000 0.00
1.00000 48,603.840 48,603.84
1055 700-70420 *F/A TREE TRIMMING 1,778.000 1,778.000
FA 0.000 0.00
1.00000 1,778.000 1,778.00
1801 900-00006 *ADDED ITEM (DOLLAR)/ MISC. UTILITY WORK 42,831.250 41,512.350
DOL 0.000 0.00
1.00000 41,512.350 41,512.35
1802 900-00006 *ADDED ITEM (DOLLAR)/ REMOVAL OF NON STANDARD E XTRA 21,928.200 21,928.200
SIGNS
DOL 0.000 0.00
1.00000 21,928.200 21,928.20
1803 900-00006 *ADDED ITEM (DOLLAR)/ ENVIROMENTAL ASSESSMENT 50,175.580 50,175.580
DOL 0.000 0.00
1.00000 50,175.580 50,175.58
1804 900-00006 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTIO N -31,245.460 -6.110
DOL 7,080.000 7,080.00
1.00000 7,073.890 7,073.89
1806 900-00006 *ADDED ITEM (DOLLAR)/ CONVERSION TO PROPANE FOR CDOT 10,232.140 10,232.140
AND LAWRENCE OFFICES
DOL 0.000 0.00
1.00000 10,232.140 10,232.14
1812 900-00006 *ADDED ITEM (DOLLAR)/ TEMPORARY STRIPING TAPE 22,032.310 20,107.310
DOL 1,925.000 1,925.00
1.00000 22,032.310 22,032.31
1813 900-00006 ADDED ITEM (DOLLAR)/ FLOWFILL IN PLACE OF UNSUITABL E 7,154.610 7,154.610
BACKFILL MATERIAL
DOL 0.000 0.00
1.00000 7,154.610 7,154.61
1814 900-00006 ADDED ITEM (DOLLAR)/ TYPE 2 CURB (SPECIAL) ON ARVAD A 20,564.460 20,564.460
ST.
DOL 0.000 0.00
1.00000 20,564.460 20,564.46
1815 900-00006 *ADDED ITEM (DOLLAR)/ REMOVAL OF ITEMS NOT SHOW N ON 47,530.920 44,170.360
THE PLANS
DOL 0.000 0.00
1.00000 44,170.360 44,170.36
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1818 503-00024 DRILLED CAISSON (600 MM) SANITARY SEWER ENCASEM ENT 26.063 26.063
CAISSONS
M 0.000 0.00
193.98000 26.063 5,055.70
1820 900-00006 *ADDED ITEM (DOLLAR)/ EXTRA WORK FOR TRAFFIC SI 18,958.620 18,958.620
POLE BASES
DOL 0.000 0.00
1.00000 18,958.620 18,958.62
1823 900-00006 *ADDED ITEM (DOLLAR)/ WINTER PROTECTION ON ARVA DA ST. 39,379.720 35,445.010
DOL 3,934.710 3,934.71
1.00000 39,379.720 39,379.72
1824 613-07000 *PULL BOX (SPECIAL) MULTIDUCT CONDUIT PULL BOXE S 9.000 1.000
EACH 0.000 0.00
533.83000 1.000 533.83
1824 MATERIAL ALLOWANCE MULTIDUCT PULL BOXES 29.000
EACH 0.000 0.00
398.38000 29.000 11,553.02
1825 900-00006 ADDED ITEM (DOLLAR)/ EMBANKMENT OVERPAYMEN 666,550.500 644,760.000
DOL 0.000 0.00
1.00000 644,760.000 644,760.00
1826 900-00006 ADDED ITEM (DOLLAR)/ TOPSOIL OVERPAYMENT 65,920.000 65,920.000
DOL 0.000 0.00
1.00000 65,920.000 65,920.00
1827 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF TREES OVERPAYMEN" 3,580.000 3,580.000
DOL 0.000 0.00
1.00000 3,580.000 3,580.00
1828 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF ASPHALT MAT 7,740.000 7,740.000
OVERPAYMENT
DOL 0.000 0.00
1.00000 7,740.000 7,740.00
1829 900-00007 *ADDED ITEM (EACH)/ EXTRA DOWEL BASKETS FOR CON CRETE 70.000 70.000
PAVEMENT
EACH 0.000 0.00
60.50000 70.000 4,235.00
1830 900-00006 ADDED ITEM (DOLLAR)/ LEIN: RECYCLED AGGREGATE 0.000 -27,634.660
PRODUCTS CO.
DOL 0.000 0.00
1.00000 -27,634.660 -27,634.66
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1831 900-00007 ADDED ITEM (EACH)/ TRAFFIC SIGNAL CONTROLLER CABINE T 6.000 0.000
EACH 0.000 0.00
12,589.50000 0.000 0.00
1831 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 6.000
EACH 0.000 0.00
8,600.00000 6.000 51,600.00
1839 604-25005 VANE GRATE INLET (2 M) 0.000 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
1841 604-25010 VANE GRATE INLET (4 M) (DOUBLE) 0.000 0.000
EACH 0.000 0.00
6,040.00000 0.000 0.00
1842 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -6,608.960
DOL 0.000 0.00
1.00000 -6,608.960 -6,608.96
1843 604-25005 VANE GRATE INLET (2 M) 10.263 10.500
EACH 0.000 0.00
3,995.00000 10.500 41,947.50
1844 604-25010 VANE GRATE INLET (4 M) 10.255 5.400
EACH 0.000 0.00
6,124.00000 5.400 33,069.60
1845 900-00006 ADDED ITEM (DOLLAR)/ LEIN: CAREFREE TRUCKING, INC. 0.000 -10,757.500
DOL 0.000 0.00
1.00000 -10,757.500 -10,757.50
1846 900-00006 ADDED ITEM (DOLLAR)/ LIEN - WAGNER EQUIPMENT CO. 0.000 0.000
DOL -20,808.600 -20,808.60
1.00000 -20,808.600 -20,808.60
1847 216-00015 SOIL RETEN BLANKET (EXCEL) SOIL RETENTION BLANK ET 7,214.100 0.000
M2 0.000 0.00
1.63000 0.000 0.00
1848 607-53005 FENCE CL (SPEC) 451.018 0.000
M 0.000 0.00
38.58000 0.000 0.00
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CAT NO0200 ROADWAY
1849 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1850 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1851 900-00006 ADDED ITEM (DOLLAR)/ ENTERPRISE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1852 900-00006 ADDED ITEM (DOLLAR)/ A & W WATER SERVICE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1901 900-00006 *ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 60,328.000 59,338.000
DOL 0.000 0.00
1.00000 59,338.000 59,338.00
1904 614-81000 SIG-LIGHT POLE STEEL 1.000 0.000
EACH 0.000 0.00
17,114.90000 0.000 0.00
1905 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) C SU 12.000 7.000
TRAFFIC SIGNAL POLE 1 MAST ARM
EACH 0.000 0.00
16,500.00000 7.000 115,500.00
1905 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 5.000
EACH 0.000 0.00
10,446.54000 5.000 52,232.70
1906 614-81020 SIG-LIGHT POLE STEEL (2) CSU TRAFFIC SIGNAL POL E2 4.000 0.000
MAST ARM
EACH 0.000 0.00
18,700.00000 0.000 0.00
1906 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (2) 4.000
EACH 0.000 0.00
10,446.54000 4.000 41,786.16
1907 503-00036 DRILLED CAISSON (900 MM) CSU TRAFFIC SIGNAL POL ES 102.735 31.000
M 71.735 31,563.40
440.00000 102.735 45,203.40
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CAT NO0200 ROADWAY
1908 900-00007 ADDED ITEM (EACH)/ RED LED BALLS CSU SPEC 86.000 0.000
EACH 0.000 0.00
146.41000 0.000 0.00
1909 900-00014 *ADDED ITEM (LUMP SUM)/ DEMOLITION OF LA CASITA 1.000 1.000
LS 0.000 0.00
26,950.00000 1.000 26,950.00
1910 900-00014 *ADDED ITEM (LUMP SUM)/ ASBESTO ABATEMENT LITHI A OIL 1.000 1.000
SHOP
LS 0.000 0.00
25,507.00000 1.000 25,507.00
1911 900-00014 *ADDED ITEM (LUMP SUM)/ KUMAR OVERSIGHT COSTS F OR OIL 0.000 0.000
SHOP
LS 0.000 0.00
11,000.00000 0.000 0.00
1912 900-00006 *ADDED ITEM (DOLLAR)/ KUMAR OVERSIGHT AND ABATE MENT AT 13,415.170 11,611.950
MAIN LITHIA SHOP
DOL 0.000 0.00
1.00000 11,611.950 11,611.95
1913 900-00006 *ADDED ITEM (DOLLAR)/ SOIL DISPOSAL AND REPLACE  MENT AT 467,518.200 467,518.200
LA CASITA
DOL 0.000 0.00
1.00000 467,518.200 467,518.20
1914 603-01605 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.600 32.300
M 0.000 0.00
886.60000 32.300 28,637.18
1915 603-01425 *1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 62.000 62.000
M 0.000 0.00
489.50000 62.000 30,349.00
1916 900-00014 *ADDED ITEM (LUMP SUM)/ NEW HEADWALLS LEFT 1500 MM AND 1.000 0.950
1050MM RCP
LS 0.000 0.00
46,163.70000 0.950 43,855.52
1917 900-00006 *ADDED ITEM (DOLLAR)/ MODIFY EXISTING HEADWALL RIGHT 28,852.130 0.000
1500MM AND 1050MM RCP
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
2000 900-00015 ADDED ITEM (CUBIC METER)/ SOIL AMENDMENTS IN PLACE  OF 572.400 164.000
TOP SOIL
M3 0.000 0.00
39.52000 164.000 6,481.28
CAT 0200 CURRENT AMT$ 16,115,427.82 219,866.89 $10,884,473.15
CAT NO0201 PAYMENT SETTLEMENT
3000 900-00014 ADDED ITEM (LUMP SUM)/ OVER PAYMENT SETTLEMENT 1.000 0.000
LS 0.000 0.00
590,358.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 590,358.00 0.00 $ 0.00
CAT NO0300 STR.I-17-MG
1065 206-00000 STRUCTURE EXCAVATION 520.000 520.000
M3 0.000 0.00
7.45000 520.000 3,874.00
1070 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 422.000 422.000
M3 0.000 0.00
113.65000 422.000 47,960.30
1075 206-00200 STRUCTURE BACKEFILL (CLASS 2) 206.000 206.000
M3 0.000 0.00
4.09000 206.000 842.54
1080 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 130.000 130.000
M 0.000 0.00
40.55000 130.000 5,271.50
1085 502-11253 STEEL PILING (HP 310X79) 174.000 174.384
M 0.076 6.48
85.27000 174.460 14,876.20
1090 506-00010 RIPRAP (SPECIAL) 66.000 66.000
M3 0.000 0.00
60.77000 66.000 4,010.82
1095 506-00218 RIPRAP (450 MM) 65.000 65.000
M3 0.000 0.00
60.77000 65.000 3,950.05
1100 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
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CAT NO0300 STR.I-17-MG
1105 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 27.600 27.600
M 0.000 0.00
452.31000 27.600 12,483.76
1105 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.400
M 0.000 0.00
224.00000 0.400 89.60
1110 601-03040 CONCRETE CLASS D (BRIDGE) 199.300 199.300
M3 0.000 0.00
405.00000 199.300 80,716.50
1115 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1120 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1125 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 6,942.000 6,942.000
KG 0.000 0.00
1.00000 6,942.000 6,942.00
1135 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,824.000 11,824.000
KG 0.000 0.00
1.15000 11,824.000 13,597.60
1135 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1140 603-50015 *375 MM PLASTIC PIPE 7.000 7.000
M 0.000 0.00
72.10000 7.000 504.70
1140 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000
M 0.000 0.00
18.44000 0.000 0.00
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CAT NO0300 STR.I-17-MG
1145 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 53.300
M 0.000 0.00
325.21000 53.300 17,333.69
1145 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000
M 0.000 0.00
111.50000 0.000 0.00
1150 613-00300 *75 MM ELECTRICAL CONDUIT 114.300 114.300
M 0.000 0.00
26.78000 114.300 3,060.95
1155 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 62.000 62.000
M2 0.000 0.00
711.66000 62.000 44,122.92
1155 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPEIAL) 0.000
M2 0.000 0.00
564.52000 0.000 0.00
1160 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 161.000 161.000
M2 0.000 0.00
246.11000 161.000 39,623.71
1160 MATERIAL ALLOWANCE PRESTRESS CONC SLAB (DEPTH & THAN 0.000
325
) M2 0.000 0.00
185.66000 0.000 0.00
1832 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 199.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT 0300 CURRENT AMT$ 299,977.77 6.48 $ 299,260.84
CAT NO0301 STR.I-17-LW
1165 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
44,215.93000 1.000 44,215.93
1170 206-00000 STRUCTURE EXCAVATION 598.000 598.000
M3 0.000 0.00
7.45000 598.000 4,455.10
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CAT NO0301 STR.I-17-LW
1175 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 372.000 372.000
M3 0.000 0.00
113.65000 372.000 42,277.80
1180 206-00200 STRUCTURE BACKFILL (CLASS 2) 100.000 100.000
M3 0.000 0.00
4.09000 100.000 409.00
1185 206-01750 SHORING 0.250 0.250
LS 0.000 0.00
89,231.44000 0.250 22,307.86
1190 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 164.000 164.000
M 0.000 0.00
40.55000 164.000 6,650.20
1195 502-11253 STEEL PILING (HP 310X79) 232.000 232.000
M 0.000 0.00
85.27000 232.000 19,782.64
1195 MATERIAL ALLOWANCE STEEL PILE (HP 310 X 79) 0.000
M 0.000 0.00
41.63000 0.000 0.00
1200 506-00010 RIPRAP (SPECIAL) 100.000 100.000
M3 0.000 0.00
60.77000 100.000 6,077.00
1205 506-00100 RIPRAP (GABIONS) 6.600 6.600
M3 0.000 0.00
210.12000 6.600 1,386.79
1210 506-00218 RIPRAP (450 MM) 107.000 107.000
M3 0.000 0.00
60.77000 107.000 6,502.39
1215 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1220 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 49.100 49.100
M 0.000 0.00
452.31000 49.100 22,208.42
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CAT NOO0301 STR. I-17-LW

1225 601-03040 CONCRETE CLASS D (BRIDGE) 195.200 195.200
M3 0.000 0.00
405.00000 195.200 79,056.00
1230 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1235 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1240 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1245 602-00000 *REINFORCING STEEL 2,869.000 2,869.000
KG 0.000 0.00
1.00000 2,869.000 2,869.00
1250 602-00020 *REINFORCING STEEL (EPOXY COATED) 15,070.000 15,070.000
KG 0.000 0.00
1.15000 15,070.000 17,330.50
1250 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1255 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 46.100 46.100
M 0.000 0.00
325.21000 46.100 14,992.18
1255 MATERIAL ALLOWANCE BRIDGE RAIL EMBEDS(ANCHORS) 0.000
M 0.000 0.00
25.68000 0.000 0.00
1255 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000
M 0.000 0.00
96.97000 0.000 0.00
1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000
M 0.000 0.00

111.50000 0.000 0.00
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CATNO0301 STR. I-17-LW
1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 0.000
M 0.000 0.00
111.50000 0.000 0.00
1260 613-00300 *75 MM ELECTRICAL CONDUIT 100.000 100.000
M 0.000 0.00
26.78000 100.000 2,678.00
1265 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 100.000 100.000
M2 0.000 0.00
711.66000 100.000 71,166.00
1265 MATERIAL ALLOWANCE PRECAST CONC. ABUT. 0.000
M2 0.000 0.00
436.24000 0.000 0.00
1270  618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 278.000 278.000
M2 0.000 0.00
246.11000 278.000 68,418.58
1270 MATERIAL ALLOWANCE PRECAST GIRDERS 0.000
M2 0.000 0.00
148.53000 0.000 0.00
1833  601-40401 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 169.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT0301 CURRENT AMT$  433,501.64 0.00 $  432,783.39
CAT NO0302 STR. I-17-FJ
1275  202-00400 *REMOVAL OF BRIDGE 4.000 4.000
EACH 0.000 0.00
44,215.93000 4.000 176,863.72
1280 206-00000 STRUCTURE EXCAVATION 3,175.000 3,000.000
M3 0.000 0.00
7.45000 3,000.000 22,350.00
1285 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,544.000 1,908.000
M3 0.000 0.00
21.43000 1,908.000 40,888.44
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CAT NO0302 STR. I-17-FJ

1290 206-00200 STRUCTURE BACKEFILL (CLASS 2) 5,333.000 5,280.000
M3 0.000 0.00
4.09000 5,280.000 21,595.20

1295 206-00360 MECHANICAL REINFORCEMENT OF SOIL 4,061.000 3,548.470
M3 0.000 0.00
17.66000 3,548.470 62,665.98

1295 MATERIAL ALLOWANCE MIRADRAIN AND MIRAFI GOETEXTILE FOR 0.000
DRAINAGE
M3 0.000 0.00

7.17000 0.000 0.00

1295 MATERIAL ALLOWANCE MISC. ITEMS FOR MECH. REINF. OF 0.000
SOIL
M3 0.000 0.00

8.63000 0.000 0.00

1300 502-00460  PILE TIP 68.000 68.000
EACH 0.000 0.00
89.10000 68.000 6,058.80

1300 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 0.000 0.00
49.17000 0.000 0.00

1300 MATERIAL ALLOWANCE PILE TIPS 0.000
EACH 0.000 0.00

30.40000 0.000 0.00

1305 502-11274 STEEL PILING (HP 310X110) 981.000 981.000
M 0.000 0.00
82.63000 981.000 81,060.03

1305 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 0.000 0.00
70.24000 0.000 0.00

1305 MATERIAL ALLOWANCE 310X110 STEEL PILE 186.000
T 0.000 0.00
23.96000 186.000 4,456.56

1305 MATERIAL ALLOWANCE 310 X 110 STEEL PILE 688.200
M 0.000 0.00
14.35300 688.200 9,877.73
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CATNO0302 STR. I-17-FJ
1305 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 0.000
M 0.000 0.00
54,54000 0.000 0.00
1310 503-00054  *DRILLED CAISSON (1350 MM) 471.000 471.000
M 0.000 0.00
716.28000 471.000 337,367.88
1315 507-00700  SLOPE AND DITCH PAVING (SPECIAL) 131.000 0.000
M3 0.000 0.00
490.26000 0.000 0.00
1320 512-00102  BEARING DEVICE (TYPE Il 0.000 0.000
EACH 0.000 0.00
1,133.96000 0.000 0.00
1325 512-00103  BEARING DEVICE (TYPE Il 0.000 0.000
EACH 0.000 0.00
6,666.03000 0.000 0.00
1330 513-00600  BRIDGE DRAIN 17.000 4.000
EACH 0.000 0.00
5,505.43000 4.000 22,021.72
1330 MATERIAL ALLOWANCE BRIDGE DRAIN 10.000
EACH 0.000 0.00
1,100.00000 10.000 11,000.00
1335 518-01004  BRIDGE EXPANSION DEVICE (0-100 MM) 232.000 113.500
M 0.000 0.00
452.31000 113.500 51,337.19
1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE(0-10 OMM) 0.000
COVER PLATES
M 0.000 0.00
320.83000 0.000 0.00
1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 114.500
M 0.000 0.00
224.00000 114.500 25,648.00
1340 518-01009  BRIDGE EXPANSION DEVICE (0-225 MM) 0.000 0.000
M 0.000 0.00
2,170.23000 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1345 601-03040 CONCRETE CLASS D (BRIDGE) 5,115.300 3,532.600
M3 0.000 0.00
405.00000 3,532.600 1,430,703.00
1345 MATERIAL ALLOWANCE CONCRETE GIRDERS 0.000
M3 0.000 0.00
20.40000 0.000 0.00
1350 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000 0.000
M3 0.000 0.00
451.00000 0.000 0.00
1355 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 10,704.000 5,156.000
M2 0.000 0.00
4.66000 5,156.000 24,026.96
1360 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1365 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1370 602-00000 *REINFORCING STEEL 120,702.000 109,723.000
KG 0.000 0.00
1.00000 109,723.000 109,723.00
1370 MATERIAL ALLOWANCE REINFORCING STEEL 10,775.000
KG 0.000 0.00
0.47000 10,775.000 5,064.25
1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.47000 0.000 0.00
1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 607,391.000 424,147.000
KG 0.000 0.00
1.15000 424,147.000 487,769.05
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.03800 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
1380 603-50015 *375 MM PLASTIC PIPE 91.000 91.000
M 0.000 0.00
72.10000 91.000 6,561.10
1385 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 131.000 131.000
M2 0.000 0.00
2.06000 131.000 269.86
1390 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 302.000 0.000
M 0.000 0.00
109.23000 0.000 0.00
1395 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 635.000 316.000
M 0.000 0.00
325.21000 316.000 102,766.36
1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000
M 0.000 0.00
111.50000 0.000 0.00
1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 301.800
M 0.000 0.00
111.50000 301.800 33,650.70
1400 613-00125 *31 MM ELECTRICAL CONDUIT 527.000 527.000
M 0.000 0.00
20.60000 527.000 10,856.20
1405 613-00200 *50 MM ELECTRICAL CONDUIT 1,221.000 610.000
M 0.000 0.00
20.60000 610.000 12,566.00
1410 613-00404 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 308.000 0.000
M 0.000 0.00
43.26000 0.000 0.00
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UNIT PRICE
CAT NO0302 STR.I-17-FJ
1415 613-10000 *WIRING 0.250 0.000
LS 0.000 0.00
65,920.00000 0.000 0.00
1420 618-00002 PRESTRESSING STEEL WIRE OR STRAND 0.000 0.000
MNM 0.000 0.00
13.24000 0.000 0.00
1805 900-00006 *ADDED ITEM (DOLLARY)/ LITHIA JEEP, MISC. UTILIT IES 14,707.660 14,707.660
DOL 0.000 0.00
1.00000 14,707.660 14,707.66
1816 512-00101 BEARING DEVICE (TYPE I) BEARING DEVICE TY. 1 CH ANGE 72.000 72.000
FROM VECP (STR. I-17-FJ)
EACH 0.000 0.00
247.50000 72.000 17,820.00
1819 900-00006 ADDED ITEM (DOLLAR)/ EXTRA ITEMS AT STR. I-17-FJ 7,723.670 7,723.670
DOL 0.000 0.00
1.00000 7,723.670 7,723.67
1834 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE COATING 13,881.210 387.000
M2 0.000 0.00
4.25000 387.000 1,644.75
1838 515-00400 CONCRETE SEALER CONCRETE SEALER, STR. I-17-FJ 11,826.000 5,913.000
M2 0.000 0.00
5.05000 5,913.000 29,860.65
1902 618-04000 PRECAST SUPERSTR (BOX) 2,532.000 2,532.000
M 0.000 0.00
830.00000 2,532.000 2,101,560.00
1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000
M 0.000 0.00
560.82000 0.000 0.00
1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000
M 0.000 0.00
830.00000 0.000 0.00
1902 MATERIAL ALLOWANCE PRECAST CONCRETE GIRDERS 0.000
M 0.000 0.00
475.00000 0.000 0.00
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CAT NO0302 STR.I-17-FJ
1903 900-00006 ADDED ITEM (DOLLAR)/ CONTRACTOR'S HALF OF SAVINGS F RO} 253,815.510 0.000
VECP STRUCTURE I-17-FJ
DOL 0.000 0.00
1.00000 0.000 0.00
1918 900-00014 ADDED ITEM (LUMP SUM)/ MATERIAL FOR DE-ICING SYSTEM 1.000 0.300
AND ODIN SYSTEMS OVERSIGH
LS 0.000 0.00
128,009.00000 0.300 38,402.70
1919 900-00006 ADDED ITEM (DOLLAR)/ F/A FOR TIME, LABOR, MAT. FOR 42,594.270 2,132.560
DE-ICING SYSTEM & PUMP HOUSE
DOL 1,260.000 1,260.00
1.00000 3,392.560 3,392.56
CAT 0302 CURRENT AMT$ 6,973,668.61 1,260.00 $ 5,312,259.72
CAT NO0303 STR.I1-17-MH
1425 206-00000 STRUCTURE EXCAVATION 466.000 350.000
M3 116.000 864.20
7.45000 466.000 3,471.70
1430 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 326.000 0.000
M3 0.000 0.00
113.65000 0.000 0.00
1435 206-00200 STRUCTURE BACKFILL (CLASS 2) 191.000 0.000
M3 0.000 0.00
4.09000 0.000 0.00
1440 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 103.000 103.000
M 0.000 0.00
40.55000 103.000 4,176.65
1445 502-11253 STEEL PILING (HP 310X79) 208.000 205.000
M 2.600 221.70
85.27000 207.600 17,702.05
1445 MATERIAL ALLOWANCE 310 X 79 PILE ON SITE 0.000
M 0.000 0.00
60.80000 0.000 0.00
1450 506-00010 RIPRAP (SPECIAL) 70.000 0.000
M3 70.000 4,253.90
60.77000 70.000 4,253.90
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CAT NO0303 STR.I-17-MH
1455 506-00218 RIPRAP (450 MM) 65.000 0.000
M3 65.000 3,950.05
60.77000 65.000 3,950.05
1460 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1465 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 35.000 0.000
M 0.000 0.00
452.31000 0.000 0.00
1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 35.000
M 0.000 0.00
224.00000 35.000 7,840.00
1470 601-03040 CONCRETE CLASS D (BRIDGE) 199.900 0.000
M3 26.000 10,530.00
405.00000 26.000 10,530.00
1475 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1480 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1485 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1490 602-00000 *REINFORCING STEEL 5,052.000 0.000
KG 4,467.000 4,467.00
1.00000 4,467.000 4,467.00
1495 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,039.000 0.000
KG 674.000 775.10
1.15000 674.000 775.10
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CAT NO0303 STR. I-17-MH
1500 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300 0.000
M 0.000 0.00
325.21000 0.000 0.00
1500 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 53.300
M 0.000 0.00
111.50000 53.300 5,942.95
1505 613-00300 *75 MM ELECTRICAL CONDUIT 114.400 0.000
M 0.000 0.00
26.78000 0.000 0.00
1510 618-05025 *PRESTRESSED CONCRETE UNIT (SPECIAL) 73.000 0.000
M2 70.000 49,816.20
711.66000 70.000 49,816.20
1510 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPEIAL) 70.000
M2 -70.000 -37,372.72
533.89600 0.000 0.00
1515 618-06036 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANB25 MM) 204.000 0.000
M2 204.000 50,206.44
246.11000 204.000 50,206.44
1515 MATERIAL ALLOWANCE PRECAST SLAB GIRDERS 204.000
M -204.000 -28,997.98
142.14700 0.000 0.00
1835  601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 171.000 0.000
M2 0.000 0.00
4.25000 0.000 0.00
CAT0303 CURRENT AMT$  311,538.44 58,713.89 $  163,132.04
CAT NO0304  1-17-J, K,L,M,N
1520 206-00000 STRUCTURE EXCAVATION 5,765.000 5,765.000
M3 0.000 0.00
7.45000 5,765.000 42,949.25
1525  206-00100 STRUCTURE BACKFILL (CLASS 1) 8,626.000 7,783.000
M3 0.000 0.00
21.43000 7,783.000 166,789.69
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CAT NO0304  I-17-J, K,L,M,N
1530 206-00200 STRUCTURE BACKFILL (CLASS 2) 865.000 490.000
M3 0.000 0.00
4.09000 490.000 2,004.10
1535 206-01750 SHORING 0.500 0.500
LS 0.000 0.00
89,231.44000 0.500 44,615.72
1540 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 2,233.000 2,233.000
M 0.000 0.00
40.55000 2,233.000 90,548.15
1545 502-11274 STEEL PILING (HP 310X110) 3,238.000 3,238.188
M 0.000 0.00
82.63000 3,238.188 267,571.47
1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 0.000 0.00
19.39000 0.000 0.00
1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 0.000 0.00
6.87000 0.000 0.00
1550 518-00100 WATERSTOP 81.800 81.800
M 0.000 0.00
23.70000 81.800 1,938.66
1555 601-03050 CONCRETE CLASS D (WALL) 2,401.000 1,984.000
M3 177.000 75,225.00
425.00000 2,161.000 918,425.00
1560 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1565 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
M2 0.000 0.00
5.88000 0.000 0.00
1570 602-00000 *REINFORCING STEEL 207,985.000 176,272.000
KG 29,856.000 29,856.00
1.00000 206,128.000 206,128.00
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CAT NO0304  I-17-J, K,L,M,N
1570 MATERIAL ALLOWANCE REBAR ON SITE 0.000
KG 0.000 0.00
0.33800 0.000 0.00
1570 MATERIAL ALLOWANCE REINFORCING STEEL 29,144.990
KG -29,144.990 -14,018.74
0.48100 0.000 0.00
1575 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 661.000 436.400
M 0.000 0.00
49.23000 436.400 21,483.97
1575 MATERIAL ALLOWANCE POST ANCHORS W/HARDWARE 224.600
M 0.000 0.00
4.28000 224.600 961.29
1575 MATERIAL ALLOWANCE MISC. ITEMS (CAPS, PAINT, WI RE) 224.600
M 0.000 0.00
9.56400 224.600 2,148.07
1817 420-00110 GEOTEXTILE (DRAIN) (CL A) GEOCOMPOSITE DRAIN BO ARD FOR 389.000 63.260
RET. WALLS J, K, L, M
M2 0.000 0.00
7.34000 63.260 464.33
1836 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 2,943.000 394.000
M2 0.000 0.00
4.25000 394.000 1,674.50
CAT 0304 CURRENT AMT$ 1,912,314.79 91,062.26 $ 1,767,702.20
CAT NO0305 STR.I-17-JR
1580 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
44,215.93000 1.000 44,215.93
1585 206-00000 STRUCTURE EXCAVATION 1,434.000 1,434.000
M3 0.000 0.00
7.45000 1,434.000 10,683.30
1590 206-00050 STRUCTURE BACKFILL (SPECIAL) 734.000 734.000
M3 0.000 0.00
50.17000 734.000 36,824.78
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CAT NO0305 STR.I-17-JR
1595 206-00200 STRUCTURE BACKFILL (CLASS 2) 87.000 87.000
M3 0.000 0.00
4.09000 87.000 355.83
1600 206-01750 SHORING 0.250 0.250
LS 0.000 0.00
89,231.44000 0.250 22,307.86
1605 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 380.000 380.000
M 0.000 0.00
40.55000 380.000 15,409.00
1610 502-00460 PILE TIP 42.000 42.000
EACH 0.000 0.00
89.10000 42.000 3,742.20
1610 MATERIAL ALLOWANCE PILE TIP 0.000
EACH 0.000 0.00
30.40000 0.000 0.00
1615 502-11274 STEEL PILING (HP 310X110) 488.000 488.000
M 0.000 0.00
82.63000 488.000 40,323.44
1615 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000
M 0.000 0.00
70.24000 0.000 0.00
1615 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 28.600
KG 0.000 0.00
54.54000 28.600 1,559.84
1620 503-00042 *DRILLED CAISSON (1050 MM) 193.000 193.000
M 0.000 0.00
559.46000 193.000 107,975.78
1625 506-00224 RIPRAP (600 MM) 516.000 498.000
M3 0.000 0.00
60.77000 498.000 30,263.46
1630 513-00600 BRIDGE DRAIN 2.000 2.000
EACH 0.000 0.00
11,010.86

5,505.43000 2.000
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CAT NO0305 STR.I-17-JR
1630 MATERIAL ALLOWANCE BRIDGE DRAIN 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1635 515-00400 *CONCRETE SEALER 0.000 0.000
M2 0.000 0.00
5.05000 0.000 0.00
1640 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 64.000 64.000
M 0.000 0.00
452.31000 64.000 28,947.84
1640 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000
M 0.000 0.00
224.00000 0.000 0.00
1645 601-03040 CONCRETE CLASS D (BRIDGE) 1,575.400 1,446.000
M3 120.000 48,600.00
405.00000 1,566.000 634,230.00
1650 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
4.66000 0.000 0.00
1655 601-40300 STRUCTURAL CONCRETE COATING 0.000 0.000
M2 0.000 0.00
3.60000 0.000 0.00
1660 602-00000 *REINFORCING STEEL 28,098.000 28,098.000
KG 0.000 0.00
1.00000 28,098.000 28,098.00
1660 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
KG 0.000 0.00
0.47000 0.000 0.00
1665 602-00020 *REINFORCING STEEL (EPOXY COATED) 142,196.000 142,196.000
KG 0.000 0.00
1.15000 142,196.000 163,525.40
1665 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
KG 0.000 0.00
0.63000 0.000 0.00
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CAT NOO0305 STR. I-17-JR

1670 603-50015 *375 MM PLASTIC PIPE 101.000 101.000
M 0.000 0.00
72.10000 101.000 7,282.10
1670 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000
M 0.000 0.00
18.44000 0.000 0.00
1675 606-10805 *BRIDGE RAIL TYPE 8 (SPECIAL) 216.000 216.000
M 0.000 0.00
322.27000 216.000 69,610.32
1675 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 8 0.000
M 0.000 0.00
45.72000 0.000 0.00
1675 MATERIAL ALLOWANCE BRIDGE RAIL TUBING 0.000
M 0.000 0.00
32.43000 0.000 0.00
1680 613-00075 *19 MM ELECTRICAL CONDUIT 86.000 86.000
M 0.000 0.00
51.50000 86.000 4,429.00
1685 613-00200 *50 MM ELECTRICAL CONDUIT 453.000 453.000
M 0.000 0.00
20.60000 453.000 9,331.80
1690 613-10000 *WIRING 0.250 0.250
LS 0.000 0.00
65,920.00000 0.250 16,480.00
1695 613-30350 *LIGHT STANDARD ALUMINUM (10.7 METER) 3.000 3.000
EACH 0.000 0.00
1,236.00000 3.000 3,708.00
1700 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
412.00000 3.000 1,236.00
1700 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODUM (400 0.000
EACH 0.000 0.00

163.50000 0.000 0.00
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CAT NO0305 STR.I-17-JR
1705 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 0.000
EACH 0.000 0.00
618.00000 0.000 0.00
1710 618-00142 *PRESTRESSED CONCRETE | (BT1070) 1,801.200 1,801.200
M 0.000 0.00
361.77000 1,801.200 651,620.12
1715 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,600,000.00000 0.050 80,000.00
1837 601-40400 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 1,240.340 1,115.000
M2 0.000 0.00
4.25000 1,115.000 4,738.75
CAT 0305 CURRENT AMT$ 2,033,019.33 48,600.00 $ 2,027,909.61
CAT NO0400 CONSTRUCTION ENGINEERING
1720 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
4,964.91000 3.000 14,894.73
1725 700-70035 F/A TRAILER AMENDMENTS 72,719.630 61,174.560
FA 2,821.410 2,821.41
1.00000 63,995.970 63,995.97
1730 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 87,614.36 $ 2,82141 $ 78,890.70

PROJECT TOTAL CURRENT AMT $28,757,420.76

422,330.93 $20,966,411.65



